








Oregon 99: Rapp Rd. 
to S. Talent City Limits

Talent City Council

FEBRUARY 3, 2016



• PROJECT BUDGET: $3.34 MILLION

• REVISED ESTIMATE: $4.59 MILLION

• BIDS: MAR 2017

• CONSTRUCTION START: MAY 2017

PROJECT SCOPE & TIMELINE

OREGON 99: RAPP RD. TO S. TALENT CITY LIMITS



OREGON 99: RAPP RD. TO S. TALENT CITY LIMITS



Additional $300K needed from Talent for 

east sidewalks –

• Costs increased due to:

• Need $ for right of way for 

driveways vs. permit of entry

• Existing asphalt is in poor shape; 

estimate doubled

• Project never fully scoped before 

RVACT funding approval

PROJECT ISSUES

OREGON 99: RAPP RD. TO S. TALENT CITY LIMITS



Unanticipated Project Issues

THEN NOW

Initial concept Refined design

• Asphalt: +$882K

Remove 2”, back 2” Remove 3”, back 5”
► additional 3” of mix

• Property: +$193K

Permit of Entry required      Temp. & Perm. Easements

• Design Costs: +$170K

Estimate Actual Detailed Design



$300K requested from Talent
ODOT is providing an additional $900K

Project deficit is approximately $1.2 million

Oregon 99: Rapp Rd. to South Talent City Limits



OREGON 99: RAPP RD. TO S. TALENT CITY LIMITS



THANK YOU!
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